
Mission/PDS4 Build Schedule

Project Summary Last Updated: 25 Oct 2016, Merged mission timelines, PDS4 Build schedule, node support, and possible future missions from the PDS Data Estimates 2017-2036 worksheet.

 PDS4 Release Version

    FY15     FY16     FY17     FY18     FY19     FY20     FY21     FY22     FY23     FY24     FY25     FY26     FY27     FY28
Mission 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

MAVEN ATM PPI,NAIF Active 4 1.1-1.5 a a/d a/d a/d a/d d d d d d d d d d d d d d MOI Sep 2014; Extended through Sep 2018

Mars Science Laboratory/MSL/Curiosity GEO Active 3  Extended through Sep 2018

Mars Reconnaissance Orbiter/MRO GEO Active 3     Extended through Sep 2018

Mars Exploration Rover/MER/Opportunity GEO Active 3  Extended through Sep 2018

Mars Odyssey GEO Active 3  Extended through Sep 2018

InSight GEO IMG Future 4 1.4-1.5 (?) a a a/d d d d d d d d d d Launch May 2018; Land Nov 2018.

Mars 2020/Rover IMG ATM,GEO,NAIF Future 4 1.8 a  a  a  a  a  a  a a/d d d d d d d d d Launch Jun/Jul 2020; Land Jan/Feb 2021; 2-yr prime mission

Mars Orbiter Mission/Mangalyaan (ISRO) ISRO Active (?) (?)   MOI 9/24/2014; Extended Apr 2015 through Sep 2015

Mars Express/MEX (ESA) GEO Active 3   NASA support extended through Sep 2018

ExoMars Trace Gas Orbiter & Lander (ESA) PSA,ROS Active 4 1.3-1.4 (?) d d d d d d d Launched Mar 2016; MOI Oct 2016; Schiaparelli landing failed Oct 2016; Nominal orbital science for 1 martian year; Provides telecom through 2022

ExoMars Rover (ESA) PSA,ROS Future 4 1.7 a/d d d Launch May 2018; Land 2019; Nominal science for 220 martian sols

Lunar Reconnaissance Orbiter/LRO GEO Active 3  Extended through Sep 2018

LADEE Orbiter ATM SBN Past 4 1.1 EOM 4/17/2014; SPICE collection not yet delivered

Chandrayaan-2 (ISRO) ISRO Future 4 1.6 a Launch Sep 2017

Selene-2 Lunar Orbiter and Lander (JAXA) DARTS Future 4 (?) Launch 2018

MESSENGER PPI Past 3  EOM Apr 2015

Bepi Colombo (ESA/JAXA) PSA Future 4 1.3-1.4 (?) a d d d d d d d Launch Jan 2017; MOI Jan 2024

Venus Climate Orbiter/Akatsuki/Planet-C (JAXA) DARTS SBN Active 4(?) (?)          VOI Dec 2015

Venus Express (ESA) ATM Past 3  EOM Nov 2014

Juno ATM Active 3    JOI Jul 2016; EOM Mar 2018

Cassini ATM Active 3  EOM Sep 2017

JUICE (ESA) PSA Future 4 1.7 d d d d d d d d d d d d d d d d d d d d d d d d Launch 2022; JOI 2030

New Horizons SBN Active 3          Pluto FB Jul 2015 with 1 year for data return; Extended for flyby of KBO 2014 MU69 in Jan 2019.

Dawn SBN Active 3           Ceres OI Mar 2015; Ceres orbital studies extended from nominal EMO in Feb 2017 until out of fuel in Mar/Apr 2017.

Rosetta and Philae PSA,SBN Active 3   Comet OI Aug 2014; Landed Nov 2014; Extended to Sep 2016 for EOM with landing of orbiter on comet

Voyager 1 and 2 PPI Active 3   Need extended mission plans

OSIRIS-REx SBN Active 4 1.1-1.4 a a/d d d d  d  d      d Launched Sep 2016; Asteroid OI Jun 2018; Depart Dec 2019; Sample return 2023

Hayabusa 2/Procyon (JAXA) DARTS SBN Active 4 1.3 (?)   d Asteroid OI Jul 2018; Depart Dec 2019; Sample return Dec 2020
AIM PSA Future 4
DART PDS Future 4
Discovery 13 PDS Future 4                   

Discovery 14 PDS Future 4                       
MeMO PDS Future 4
New Frontier 4 PDS Future 4
Europa Clipper PDS Future 4          Launch 2025; JOI 2027 or 2031
Discovery 15 PDS Future 4
New Frontier 5 PDS Future 4
Discovery 16 PDS Future 4
Discovery 17 PDS Future 4
New Frontier 6 PDS Future 4
Discovery 18 PDS Future 4
New Frontier 7 PDS Future 4
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a = Adoption of PDS4 release(s)
d = Distribution of PDS4 data
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      Study:  pre-Phase A  (response to proposal request) 
     Formulation:  Phase A (mission and systems definition)  
     Formulation:  Phase B (preliminary design) 
     Implementation:  Phase C (design) / D (build, test, launch) 
     Operations:  Phase E 
     Extended Operations:  Phase F 
     Data Analysis 
     Proposed Extended Operations 


